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Council Session: Plenary Session   
  
 FDsys Update 
 

                                                                                                                                  Monday, April 3, 2006  8:30 – 10:00 
 
Background of Presentation:  

This session provided a status of the work underway at GPO to develop the 
Future Digital System, FDsys  
 

System Updates: 
• A new version of the Requirements Document, containing more detailed 

requirements, has been completed.  This will be released along with the Master 
Integrator Request for Proposal.  This document is available at: 
http://www.gpo.gov/projects/pdfs/FDsys_RD_v2.1.pdf  

• The Program Management Office (PMO) has been conducting ongoing 
meetings with key customers – Congress, Library of Congress and Federal 
Agencies 

• We are coordinating ‘Round Table’ discussions on system interoperability with 
NARA, LC and NIST.  This activity could lead to common digital information 
package guidelines.  We anticipate additional meeting in the next month.  

• GPO is leading the StratML (Strategic Plan Markup Language) project.  This is 
a pilot that will test the value and utility of a common data structure for agency 
Strategic Plans. 

• FDsys Release 0 has been completed.  This release is a pilot to test 
information package specifications and automated transformation (i.e., create 
GPO Access packages from ingested digital content). 

 
Master Integrator Procurement 

• FDsys Industry Day, 10/6/2005 
o Vendor community suggested that we issue a Draft Request for 

Proposal (RFP) 
o Draft was issued in December – out for comment for 30 days 
o Comments were considered in the preparation of the Final RFP 

• Master Integrator Day, 1/24/2006 
o Second Industry Day specifically for Master Integrator candidates 
o Reviewed the new plan to complete the final RFP 

• Final RFP 
o Complete –released the week of April 3rd 

(http://www.gpo.gov/projects/pdfs/FDsys_RFP.pdf)  
o Proposal will be due within 30 days – the RFP closing is currently May 

10th  
• Source Selection Process 

o Proposals will be evaluated by a number of teams at GPO 
o Anticipated Award Timing - target June pending duration of Source 

Selection process   


